

Sprint logs

Meeting Date	Discussion with mentors	Daily Scrum	Sprint Retrospective	Present Members
2/10	Discussed about user stories	Discussed about the product and functionalities to be included		Ashi Bagedi, Sakshi Jhinhore, Gurdeep Singh, Rishabh Barwe, Yash Titoriya.
5/10		Discussed about technology to be used	User Interface should be more user friendly	Ashi Bagedi, Sakshi Jhinhore, Gurdeep Singh, Rishabh Barwe, Yash Titoriya.
11/10		Divided the work within team members		Ashi Bagedi, Sakshi Jhinhore, Gurdeep Singh, Rishabh Barwe, Yash Titoriya.
13/10	Discussed about product functionalities	Decided to create login and registration page	Required authentication for users	Ashi Bagedi, Sakshi Jhinhore, Gurdeep Singh, Rishabh Barwe, Yash Titoriya.
17/10		Discussed about creating landing page and homepage		Ashi Bagedi, Sakshi Jhinhore, Gurdeep Singh, Rishabh Barwe, Yash Titoriya.
19/10		Discussed about functional requirements of the product		Ashi Bagedi, Sakshi Jhinhore, Gurdeep Singh, Rishabh Barwe, Yash Titoriya.
23/10	Discussed about required changes and correction in the product	Discussed about database designing based on functional requirements		Ashi Bagedi, Sakshi Jhinhore, Gurdeep Singh, Rishabh Barwe, Yash Titoriya.
01/11		Discussed the changes required in the functionalities		Ashi Bagedi, Sakshi Jhinhore, Gurdeep Singh, Rishabh Barwe, Yash Titoriya.